

Roadwork Alert

IMMEDIATE RELEASE

28 October 2011

Hills M2 Upgrade Roadworks and Lane Closures: 31 Oct – 13 Nov

The following table shows lane closures that will be in effect on the Hills M2 from Monday, 31 October until Sunday, 13 November 2011 to facilitate roadworks as part of the \$550 million Hills M2 Upgrade.

Weekend excavation work in the citybound tube of the Norfolk Tunnel starts on Saturday, 5 November and will continue until mid-2012. This work will be primarily carried out from 8pm on Saturdays to 5am on Mondays. Traffic will be diverted to the westbound tunnel with at least one lane in each direction remaining open. Motorists should expect delays.

To control the flow of traffic onto the motorway, during daytime tunnel excavation work, access to the motorway from Herring Road and Lane Cove Road, North Ryde will not be available from 10am to 5pm on Sundays.

Other changed traffic conditions on local roads include:

- **Beecroft Road bridge:** 8pm on Friday, 28 October until 11am on Saturday, 29 October there will be contra flow arrangements and reduced speed limits to facilitate a concrete pour. Reduced speed limits will be in place until 5am Monday 31 October to reduce vibration on the bridge while concrete sets.
- **Windsor Road bridge:** 8pm on Friday, 28 October until 7am on Saturday, 29 October and from 8pm on Friday, 4 November until 7am on Saturday, 5 November there will be contra flow arrangements and reduced speed limits to undertake surveying work and to facilitate a concrete pour.

Works over the coming fortnight, weather permitting, include:

- Tunnel excavation
- Installation and removal of concrete barriers
- concrete pours on Windsor Road bridge deck and Beecroft Rd bridge
- pavement strengthening (cross-stitching)
- works supporting the motorway control system

“Motorists are reminded to plan their trip as work continues to upgrade the Hills M2 Motorway and changed speed limits are in place,” a project spokesperson said.

“The Hills M2 Motorway management apologise for the delays during construction and thank motorists for their patience.

“The project team will seek to minimise impacts; however, as the Hills M2 Upgrade is the largest project undertaken on an operational motorway in New South Wales, delays can be expected over the two year construction period.”

Further information

For more information on the M2 Upgrade, visit www.hillsm2upgrade.com.au or contact 1800 196 266 or via enquiries@hillsm2upgrade.com.au.

For up to date traffic information contact the Transport Management Centre at livetraffic.com or 132 701.

For up to date information on bus services contact 131 500 or your bus service provider: Hillsbus (02) 9890 0000 or Busways - (02) 9625 8900.

Media Contact: Juliana Stackpool 0400 059 982

Hills M2 Upgrade Roadworks and Lane Closures: 31 Oct – 13 Nov

* This schedule may change due to weather conditions or required works on site. Motorists are advised to observe signage on the motorway which will provide advance notice of lane closures and/or changed traffic conditions.

There will also be lane closures and contra flow arrangements in the Norfolk Tunnel every night for the life of the project.

		LANE CLOSURES - LOCATION ON MOTORWAY				
Date	Time	Abbott Rd to Windsor Rd (EB 2 lanes) (WB 2 lanes)	Windsor Rd to Pennant Hills Rd (EB – 2 lanes) (WB – 2 lanes)	Pennant Hills Rd to Beecroft Rd (EB – 2 lanes) (WB – 2 lanes)	Beecroft Rd to Lane Cove Rd (EB – 2 lanes) (WB – 3 lanes)	Lane Cove Rd to LC Tunnel (EB – 2 lanes) (WB – 2 lanes)
Monday 31-Oct-11	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
	8.00 pm – 5.00 am		• Contra Flow	• Contra Flow	• Contra Flow at Terrys Ck Bridge	
Tuesday 1-Nov-11	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
	8.00 pm – 5.00 am		• Contra Flow	• Contra Flow		
Wednesday 2-Nov-11	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
	8.00 pm – 5.00 am		• Contra Flow	• Contra Flow	• Contra Flow between Christie Rd and Lane Cove Rd	
Thursday 3-Nov-11	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
	8.00 pm – 5.00 am		• Contra Flow	• Contra Flow	• Contra Flow between Christie Rd and Lane Cove Rd	
Friday 4-Nov-11	7.00 am – 3.00 pm				• WB Slow Lane	
	10.00am – 5.00pm				• EB One Lane at Lane Cove Rd Off Ramp	
	8.00 pm – 8.00 am	• Contra Flow at Windsor Rd Bridge		• Contra Flow	• WB Middle/Fast Lanes between Tunnel and Busaco Rd • Contra Flow between Christie Rd and Lane Cove Rd	
Saturday 5-Nov-11	8.00 pm – 9.00 am				• Contra Flow at Terrys Ck Bridge • Contra Flow in Norfolk Tunnel	
Sunday 6-Nov-11	ALL DAY				• Contra Flow in Norfolk Tunnel	
	10.00am – 5.00pm				• Herring Rd & Lane Cove Rd On-ramps closed	

LANE CLOSURES - LOCATION ON MOTORWAY

Date	Time	Abbott Rd to Windsor Rd (EB 2 lanes) (WB 2 lanes)	Windsor Rd to Pennant Hills Rd (EB - 2 lanes) (WB - 2 lanes)	Pennant Hills Rd to Beecroft Rd (EB - 2 lanes) (WB - 2 lanes)	Beecroft Rd to Lane Cove Rd (EB - 2 lanes) (WB - 3 lanes)	Lane Cove Rd to LC Tunnel (EB - 2 lanes) (WB - 2 lanes)
Monday 7-Nov-11	7.00 am – 3.00 pm				<ul style="list-style-type: none"> WB Slow Lane 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp 	
	8.00 pm – 5.00 am		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow at Terrys Ck Bridge Contra Flow between Christie Rd and Lane Cove Rd 	
Tuesday 8-Nov-11	7.00 am – 3.00 pm				<ul style="list-style-type: none"> WB Slow Lane 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp 	
	8.00 pm – 5.00 am		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow EB Slow lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow between Christie Rd and Lane Cove Rd 	
Wednesday 9-Nov-11	7.00 am – 3.00 pm				<ul style="list-style-type: none"> WB Slow Lane 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp 	
	8.00 pm – 5.00 am		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow EB Slow Lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow between Christie Rd and Lane Cove Rd 	
Thursday 10-Nov-11	7.00 am – 3.00 pm				<ul style="list-style-type: none"> WB Slow Lane 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp 	
	8.00 pm – 5.00 am		<ul style="list-style-type: none"> Contra Flow 		<ul style="list-style-type: none"> Contra Flow at Terrys Ck Bridge Contra Flow between Christie Rd and Lane Cove Rd 	
Friday 11-Nov-11	7.00 am – 3.00 pm				<ul style="list-style-type: none"> WB Slow Lane 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> EB One Lane at Lane Cove Rd Off Ramp 	
	8.00 pm – 9.00 am		<ul style="list-style-type: none"> Contra Flow 	<ul style="list-style-type: none"> Contra Flow EB Slow lane at Beecroft Rd Bridge 	<ul style="list-style-type: none"> Contra Flow 	
Saturday 12-Nov-11	8.00 pm – 5.00 am				<ul style="list-style-type: none"> Contra Flow in Norfolk Tunnel 	
Sunday 13-Nov-11	ALL DAY				<ul style="list-style-type: none"> Contra Flow in Norfolk Tunnel 	
	10.00am – 5.00pm				<ul style="list-style-type: none"> Herring Rd On-Ramp & Lane Cove Rd On-Ramp closed 	